



United States Chemical Demilitarization Program

Ten Years: Past and Future

May 20, 2008



The U.S. Chemical Demilitarization Program


Mission

Destroy All U. S. Chemical Warfare Related Materiel While Ensuring Maximum Protection of the Public, Personnel Involved in the Destruction Effort, and the Environment


- 100% Former Chemical Weapons Production Facilities Destroyed – December 2006
- 100% Category 3 CW Destroyed – March 2002
- 53.1% of Category 1 Chemical Weapons Destroyed as of 1 May 2008, including
 - 95% of Chemical Rockets
 - >90% of Total Nerve Agent
 - 100% of Binary Chemical Weapons

Chemical Weapons Storage and Destruction Locations


(at time of Entry into Force (EIF) of the Chemical Weapons Convention in 1997)



Looking Back: *Pre-2003*



Looking Back: The Past 5 Years



As of 31 Dec...	2003	2004	2005	2006	2007
Cumulative % CW Destroyed	23.87	31.72	35.45	39.59	50.7

Moving Forward...



- Complete Destruction Operations at All Currently Operating CWDFs
 - Achieve Destruction of 90% of U.S. Declared CW
 - Challenge
 - Mercury-Contaminated Mustard-filled Bulk Containers
- Make Significant Progress toward completing Construction of CWDFs in Pueblo, Colorado and Blue Grass, Kentucky
 - Challenges
 - First-of-a-Kind Equipment
 - U.S. Public Law 110-116 requires that Department of Defense destroy its CW stockpile by the CWC deadline of 2012, but in no circumstances later than December 31, 2017

In Conclusion...



- The United States remains fully committed to the safe and complete destruction of the United States chemical weapons stockpile
- The United States will continue to seek opportunities to improve our CW destruction progress with the goal of completing destruction as soon as practicable